
PBW PASTOR, BEHUNG &WHEELER, LLC 
2101 Double Creek Drive, Suite 4004 

Round Rock, TX 78664 

Tel (512) 671-3434 
Fax (512) 671-3446 

May 5,2006 
(PBW Project No. 1259) 

VIA ELECTRONIC MAIL 

Mr. Gary Miller 
Superfund Division, Region 6 (6SF-AP) 
ArkansasiTexas Section 
US. Environmental Protection Agency 
1445 Ross Avenue, Suite 1200 
Dallas, Texas 75202-2733 

Re: April 2006 Monthly Status Report, Gulfco Marine Maintenance Site, Freeport, Texas 

Dear Mr. Miller: 

Pursuant to Section XII, Paragraph 53 of the modified Unilateral Administrative Order 
(UAO) for the above-referenced Site, Pastor, Behling & Wheeler, LLC (PBW) has prepared this 
monthly status report on behalf of LDL Coastal Limited LP &DL), Chromalloy American 
Corporation (Chromalloy) and The Dow Chemical Company @ow) (collectively referred to as 
Respondents in the UAO and the Statement of Work (SOW) attached thereto). As discussed in 
our telephone conversation on August 2,2005, monthly status reports for a given month will be 
submitted by the 15" of the following month as required in Paragraph 53 of the UAO, rather than 
by the 10" of th e following month as indicated in Appendix 1 of the UAO. In accordance with 
the UAO requirements this report addresses the topics listed below: 

1. Actions which have been taken toward achieving com~liance with the UAO during 
the previous month - The following actions were taken during the previous month: 

Acquisition of access to properties immediately adjacent to the north and 
northeast of the Site (relative to Site property north of Marlin Avenue) and west 
of the Site (relative to Site property south of Marlin Avenue) (UAO Paragraph 
72) -continued progress toward finalization of access agreements. 

2. Results of sampling. tests. modeling and all other data (including raw data) received 
or eenerated by or on behalf of Respondents during the previous month -No data 
were received or generated during the previous month. 

3. Actions. data and plans which are scheduled for the next two months and other 
information relating to the proeress of work- The following actions are planned for 
the next two months: 

Acquisition of access to properties immediately adjacent to the north and 
northeast of the Site (relative to Site property north of Marlin Avenue) and west 
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of the Site (relative to Site properly south of Marlin Avenue) (UAO Paragraph 
72) - awaitingreceipt of final executed access agreement, to be completed within 
30 days of May 1,2006 (per May 1,2006 extension request). 
Implementation of RI/FS site characterization activities (SOW Paragraphs 34 
through 36) -to be initiated upon approval of the Final RI/FS Work Plan and 
Final SAP. 

4. Information reeardine percentage of completion. all delavs encountered or 
anticipated that mav affect the future schedule for completion of the work required. 
and efforts made to mitieate those delays or anticipated delavs - The scope of 
activities to be performed as part of the RI/FS is described in the RUFS Work Plan. 
Until that work plan has been approved by EPA, it is not possible to estimate a 
percentage completion for the project. 

Thank you for the opportunity to submit this status report. Should you have any 
questions, do not hesitate to contact me. 

Sincerely, 

Eric F. Pastor, P.E. 
Principal Engineer 

cc: Mr. Brent Murray - Sequa Corporation 
Mr. Rob Rouse -The Dow Chemical Company 
Mr. Allen Daniels - LDL Coastal Limited, LP 
Mr. F. William Mahley - Strasburger & Price, LLP 
Mr. James C. Moms JJI -Thompson & Knight, LLP 
Ms. Elizabeth Webb -Thompson &Knight, LLP 
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